
 

          

          

          

          

          

          

                    
                    
                    
          

                    

STATE OF CALIFORNIA •  DEPARTMENT OF TRANSPORTATION EXHIBIT 

UTILITY INFORMATION SHEET 4-EX-5 (REV 3/2004) 
(Form #) 

1. Name of utility companies involved in project: 

2. Types of facilities and agreements required: 

3.	 Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain. 

Disposition of longitudinal encroachment(s):
 Relocation required.

 Exception to policy needed.

 Other. Explain.
 

4.	 Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or 
species seasons, customer service seasons (no transmission tower relocations in summer). 

5.	 PMCS Input Information 
Total estimated cost of State’s obligation for utility relocation on this project: 
$ 

Note:	 Total estimated cost to include any Department obligation to relocate longitudinal encroachments 
in access controlled right of way and acquire any necessary utility easements. 

Utility Involvements 
U4-1 

-2 
-3 
-4 

U5-7 
-8 
-9 

Prepared By: 

Right of Way Utility Estimator	 Date 
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Oil (Crimson, Paramount Petroleum), Electrical (SCE Transmission and Distribution), 
Telecom (Verizon, AT&T, Charter)
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SCE overhead and underground facilities: existing permits/easements subject to review
once proposed right-of-way is finalized
Oil: License agreements and permits
Telecom: Permits
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Longitudinal and lateral encroachment. Telecom within Willow Street bridge - bridge alignment
is skewed. I-405/I-710 Interchange - angle points on some existing petroleum lines
within Caltrans R/W to remain.
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Existing Utility Bridge to be demolished. 
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Procurement, removal and construction for SCE facilities may take 12-15 months after 
relocation designs are completed. There are a number of SCE lines to relocate. Due to the
limited number of SCE design staff and construction crews, all SCE work has to be staged
and coordinated with SCE. Existing utility vaults shall be relocated outside of Caltrans R/W.
Verizon relocations (due to limited resources) may take up to 12 months. 
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13, 500,000
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South Segment - Alt 5C
Subarea 5 (I-405)
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2016-07-22
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